
Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 109/03/03

04District

04-CC-680-24.9/25.5

04-CC-680-24.6/25.1

04-CC-680-23.9/24.9

04-SOL-680-.3/1

04-SF-80-8.7/8.9

04-SF-80-8.2/8.2

Location

HE2

HE2

HE2

HE2

HA4S3

HA4S3

IN SOLANO AND CONTRA COSTA COUNTIES IN
BENICIA AND MARTINEZ AT BENICIA-MARTINEZ
BRIDGE

IN CONTRA COSTA COUNTY IN MARTINEZ FROM
MOCOCO OVERHEAD TO BENICIA  MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN AND NEAR MARTINEZ
FROM 0.5 KM SOUTH OF MOCOCO OVERHEAD TO
BENICIA MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES IN
BENICIA AND MARTINEZ ON ROUTES 680 AND 780
INTERCHANGE

IN SAN FRANCISCO AND ALAMEDA  COUNTIES IN
SAN FRANCISCO AND OAKLAND FROM 1.3 KM EAST
OF THE  YERBA BUENA ISLAND TUNNEL EAST
PORTAL

IN THE CITY AND COUNTY OF SAN FRANCISCO ON
ROUTE 80 ON YERBA BUENA ISLAND

Description and

CONSTRUCT NEW BRIDGE

TOLL PLAZA CONSTRUCTION

RECONSTRUCT EXISTING FREEWAY

CONSTRUCT BRIDGE INTERCHANGE

REPLACE SFOBB EAST SPAN

CONSTRUCT FOUNDATION AND COLUMN

Type Of Work
KEIWIT PACIFIC CO

WEST BAY BUILDERS, INC

FCI CONSTRUCTORS INC.

C.C, MYERS

KIEWIT F C I MANSON A JOINT
VENTURE

WEST BAY BUILDER

Contractor

MARTINEZ , CA 94553

SAN RAFAEL, CA 94912

BENICIA, CA. 94510

BENICIA CA 94510

VANCOUVER WA 98668

SAN FRANCISCO, CA 94912-3474

IGOR TSIGELMAN

LIU, AGNES

SHEDD B. WILLIAM

LEE, KEN

COE, DOUG

LEONARD FIJI JR

Resident
Engineer

 $148,484,028

 $9,525,238

 $14,653,360

 $31,480,928

 $268,152,133

 $4,138,176

Comp To  date

 $23,918,409

 $770,013

 $2,707,952

 $1,194,312

 $23,085,148

 $3,312,170

Work This Month

10/25/01

04/05/02

08/12/02

12/20/01

01/17/02

05/27/03

Awarded

10/31/01

04/16/02

08/23/02

01/08/02

01/22/02

06/06/03

Approved

08/18/04

06/06/05

01/14/05

12/17/04

02/16/06

03/21/04

65

62

39

51

38

21

%Time

50

49

37

47

26

17

% Work 

 

 

 

 

 

 

Message

04-006034

04-006044

04-006054

04-006064

04-012024

04-0120C4

Contract Num

ACIM-680 -(054)

ACIM-680 -(054)

ACIM-680 -(054)

ACIM-680 -(054)

ACIM-080 -(085)

ACBR-080 -(093)

  

  

  

  

  

IM-080 -(093)

  

  

  

  

  

  

80 MOCOCO RD

P.O.BOX 3474

2100 GOODYEAR ROAD

2000 PARK RD

P O BOX 1769

P.O.BOX 3474

 

 

 

 

 

 

(925)957-2006

(925)957-2154

(925)957-2050

(925)957-2007

(510)622-5101

(415)356-6622

4585, PACHECO BLVD,
STE. 200

4585 PACHECO BLVD.
SUITE 200

4585 PACHOECO BLVD
SUTIE 200

345 BURMA ROAD

280 BEALE ST

MARTINEZ, CA 94553

MARTINEZ, CA. 94553

MARTINE, CA 94553

OAKLAND, CA. 94607

SAN FRANCISCO, CA 94105

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $361,894,195

 $19,349,073

 $39,422,749

 $67,311,966

 $1,034,856,939

 $24,115,286

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 209/03/03

04District

04-SF-80-7.9/0

04-SF-80-8.0/8

04-CC-80-13.8/14.7

04-CC-80-12.7/13.8

04-SOL-680-1.5/0

04-SM-84-26.0/29.2

Location

HA4S3

HA4S3

HE2

HE2

HE2

HE206

IN SAN FRANCISCO COUNTY IN SAN FRANCISCO AT
YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN FRANCISCO AT
YERBA BUENA ISLAND

IN CONTRA COSTA AND SOLANO COUNTIES AT
CROCKETT AND VALLEJO AT THE WESTBOUND
CARQUINEZ BRIDGE AND OVERHEAD

IN CONTRA COSTA AND SOLANO COUNTIES IN
CROCKETT AND VALLEJO FROM OLEUM REFINERY
ROAD UNDERCROSSING TO CARQUINEZ BRIDGE TOLL
PLAZA

IN SOLANO COUNTY IN BENICIA AT THE TRI
BRIDGE MAINTENANCE STATION

IN SAN MATEO COUNTY IN MENLO PARK FROM MARSH
ROAD TO THE DUMBARTON BRIDGE

Description and

RETROFIT EXISTING STRUCTURES

ACCESS ROAD RELOCATION

REPLACE WEST SPAN CARQUINEZ BRIDGE

SEISMIC AND WIDEN FREEWAY

CONSTRUCT MAINTENANCE FACILITY

WIDEN EXPRESSWAY

Type Of Work
WEST BAY BUILDERS

GRANIT CONSTRUCTION COMPANY

FCI CONSTRUCTOR INC. CLEVELAND
BRIDGE CALIFORNIA INC A JOINT
VENTURE  CURTIS WELTZ

C C MYERS, INC PO BOX 2948.
RANHCO CORDOVA CA 95741-2948

DIABLO CONTRACTORS

RGW CONSTRUCTION

Contractor

SAN FRANCISCO CA 94912-3474

SAN JOSE, CA 95136

SAN JOSE, CA 95119

100,SAN RAMON, CA 94583

LIVERMORE, CA 94551

BEAU, WRIGHTSON

RICHARD DUNCAN

BORNMAN, BILL

HUYNH, PHILIP

LIU, AGNES

INORI, DOUG

Resident
Engineer

 $1,141,865

 $16,000

 $211,022,568

 $53,340,735

 $7,186,958

 $23,628,274

Comp To  date

 $538,653

 $16,000

 $2,249,498

 $1,507,780

 $511

 $544,427

Work This Month

04/03/03

07/09/03

01/27/00

12/11/00

10/20/00

05/16/02

Awarded

04/15/03

07/29/03

01/28/00

12/19/00

11/01/00

05/28/02

Approved

06/14/04

01/06/04

05/05/04

01/09/04

10/11/05

12/31/03

28

5

83

93

0

77

%Time

19

1

94

78

0

98

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-0120G4

04-0120Q4

04-013014

04-013054

04-013084

04-015114

Contract Num

  

ACBR-080 -(098)

  

  

  

  

  

IM-080 -(098)

  

  

  

  

  

  

  

  

  

  

PO BOX 3474

120 GRANIT ROCK WAY

90 GREAT OAKS BLVD SUITE 105

NO.7 CROW CANYON COURT,SUITE

P.O.BOX 2910

 

 

 

 

 

 

(415)356-6630

(510)286-0497

(510)262-6808

(510)262-6861

(925)957-2073

(650)358-3704

280 BEALE STREET

333 BURMA ROAD

4585 PACHECO BLVD,
SUITE 200

551A PILGRIM DRIVE

SAN FRANCISCO CA 94105

OAKLAND, CA 94607

MARTINEZ, CA 94553

FOSTER CITY, CA 94404

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $5,896,470

 $1,512,320

 $224,729,357

 $68,038,349

 $7,273,203

 $22,592,580

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 309/03/03

04District

04-SM-84-27.7/28.2

04-SM-92-14.9/15.9

04-SF-80-4.9/5.9

04-SF-80-5.5/7.8

04-SF-80-4.9/5.9

04-CC-580-6.1/7.8

Location

HE2

HA21

HA4S3

HA4S3

HA4S3
HA23

HA21
HA4S3
HA4S3

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY IN FOSTER CITY ON ROUTE
92 SAN MATEO HAYWARD BRIDGE

IN THE CITY AND COUNTY OF SAN FRANCISCO FROM
FIFTH STREET TO BEALE STREET

IN THE CITY AND COUNTY OF SAN FRANCISCO AT
SAN FRANCISCO-OAKLAND BAY BRIDGE FROM 0.2
MILE WEST OF SAN FRANCISCO ANCHORAGE TO EAST

IN THE CITY AND COUNTY OF  SAN FRANCISCO
FROM FIFTH STREET TO SAN FRANCISCO OAKLAND
BAY BRIDGE

IN CONTRA COSTA AND MARIN COUNTIES IN AND
NEAR RICHMOND AND SAN RAFAEL ON THE SAN
RAFAEL-RICHMOND BRIDGE

Description and

MITIGATION PLANTING AND IRRIGATION

REPLACE EXPANSION FINGER PLATES

SEISMIC RETROFIT - PHASE 3

SEISMIC RETROFIT

SEISMIC RETROFIT

SEISMIC RETROFIT - PHASE 3

Type Of Work
AMLAND

MOWAT CONSTRUCTION COMPANY

BALFOUR BEATTY CONST.INC.

CALIFORNIA ENGINEERING
CONTRACTORS, INC

TUTOR SALIBA CORP

TUTOR-SALIBA/KOCH/TIDEWATER

Contractor

SAN JOSE, CA 95132

VACAVILLE CA.  95688

SAN FRANCISCO, CA 94107

PLEASANTON, CA 94566

SYLMAR, CA 91342

RICHMOND, CA 94801-3756

BADR, BASSAM

RICHARD MAURER

WASHINGTON, MARCUS

ROZGAY, DEANNA

ROZGAY DEANNA

INYANG USEN

Resident
Engineer

 $0

 $2,048,128

 $7,987,227

 $147,342,899

 $1,626,000

 $323,929,157

Comp To  date

 $0

 $301,865

 $0

 $5,016,756

 $672,000

 $16,860,923

Work This Month

06/19/03

09/25/02

05/10/01

09/24/99

06/06/03

10/06/00

Awarded

07/03/03

10/09/02

05/16/01

09/24/99

06/16/03

10/13/00

Approved

08/29/03

08/06/03

03/31/04

10/02/08

04/01/05

0

75

100

90

2

72

%Time

0

100

100

90

1

60

% Work 

 

 

COMPLETED

 

 

 

Message

04-015124

04-042234

04-0435C4

04-0435U4

04-0435V4

04-0438U4

Contract Num

  

  

  

  

  

ACIM-580 -(041)

  

  

  

  

  

  

  

  

  

  

  

  

3168 KNIGHTS BRIDGE ROAD

785 ALAMO DRIVE SUITE 130

P.O. BOX 78175

20 HAPPY VALLEY ROAD

15901 OIDCN ST

999 WESTERN DRIVE

 

 

 

 

 

 

(650)358-4561

(510)780-1549

(415)703-3281

(415)356-6628

(415)356-6628

(510)231-7828

551 PILFRIM DR. STE A

3535 BREAKWATER AVENUE

P.O.BOX 191120

151 FREMONT ST SF, CA
94105

995 WESTERN DRIVE

FOSTER CITY, CA 94404

HAYWARD, CA 94545

SAN FRANCISCO, CA 94119-
1120

RICHMOND, CA 94801

SWPPP

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $430,535

 $2,104,428

 $8,849,493

 $163,808,264

 $177,998,840

 $542,817,016

BID + CCO'S

09/02/03

08/13/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 409/03/03

04District

04-ALA-92-2.6/6.3

04-SM-92-15.3/15.5

04-SOL-80-/0

04-ALA-880-13.4/24.1

04-SOL-12-/2.7

04-ALA-580-31.4/43.3

Location

HE2

HA21

HA21

HA25

HB1

HB1

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4 KM
EAST OF THE SAN MATEO  HAYWARD BRIDGE TOLL
PLAZA TO  INDUSTRIAL BOULEVARD UNDERCROSSING

IN SAN MATEO COUNTY IN SAN MATEO AT SAN
MATEO AND HAYWARD BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES NEAR
VALLEJO AT THE CARQUINEZ WEST BRIDGE

IN ALAMEDA COUNTY AT VARIOUS  LOCATIONS FROM
0.5 KM SOUTH OF WHIPPLE ROAD UNDERCROSSING
TO 0.8 KM NORTH OF RTE 880 AND 112 SEPARAT

IN SOLANO COUNTY NEAR SUISUN CITY FROM NAPA
COUNTY LINE TO 0.1 KM  WEST OF ROUTE 12 AND
80 SEPARATION

IN ALAMEDA COUNTY AT VARIOUS  LOCATIONS

Description and

PLANTING AND IRRIGATION

REPLACE TIMBER FENDERS

REHABILITATE PIER 3 FENDER

INSTALL IRRIGATION SYSTEM

RAISED STRIPING AND RUMBLE STRIPS

INSTALL RUMBLE STRIP GROUND IN

Type Of Work
WATKINS & BORTOLUSSI

VORTEX DIVING INC

VORTEX DIVING

WATKINS & BORTOLUSSI

CHRISP COMPANY

PENHALL COMPANY

Contractor

SAN RAFAEL, CA.  94903

OAKLAND, CA 94606-5215

OAKLAND CA, 94606-5215

SAN RAFAEL, CA 94901

FREMONT, CA 94539

ANAHEIM CA 92803

KURANI,BHOOPEN

3535 BREAKWATER
AVENUE

TAM, ALAN

KURANI, BHOOPEN

2320 COURAGE DRIVE
#106

STANINDER GREWAL

Resident
Engineer

 $384,247

 $1,215,120

 $435,442

 $513,448

 $155,910

 $290,543

Comp To  date

 $0

 $580,034

 $0

 $0

 $0

 $0

Work This Month

01/08/03

12/11/02

01/03/03

11/07/02

12/13/02

05/23/03

Awarded

01/22/03

12/20/02

01/16/03

11/19/02

12/23/02

06/05/03

Approved

10/24/03

08/25/03

07/02/03

10/21/03

07/01/03

08/19/03

11

98

100

34

100

100

%Time

52

77

100

83

100

100

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

04-045064

04-049054

04-0490A4

04-0A0104

04-0A0304

04-0A3004

Contract Num

  

  

  

  

ACST-P012-(091)

OTS-000C-(200)

  

  

  

  

PHG-P012-(091)

  

  

  

  

  

  

  

77 LARPSPUR STREET

LIVINGSTON STREET PIER

LIVINGSTON ST. PIER

77 LARKSPUR STREET

PO BOX 1368

P O BOX 4609

 

 

 

 

 

(714)772-6450

(510)780-1530

(510)780-1549

(510)715-6140

(510)780-1530

 

(510)413-5931

HAYWARD, CA 94545

3045 RESEARCH DRIVE

3535 BREAKWATER AVE.

FAIRFIELD, CA 94533

3535 BREAKWATER AVE

RICHMOND, CA. 94806

HAYWARD, CA 94545

HAYWARD, CA 94545

SWPPP

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $736,999

 $1,616,505

 $2,040,950

 $602,894

 $152,014

 $282,200

BID + CCO'S

08/13/03

08/20/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 509/03/03

04District

04-SON-12-38.1/38.6

04-SOL-113-.1/18

04-SCL-35-14.1/17.1

04-ALA-13-8.7/9.6

04-SON-37-6.0/0

04-SOL-80-.5/7.9

Location

HA25

HA22

HA22

HA23

HA4S2

HA22

IN SONOMA COUNTY IN SONOMA FROM  EAST
MACARTHUR STREET TO 0.14 KM WEST OF NAPA
ROAD

IN SOLANO COUNTY NEAR DIXON FROM 0.2 KM
NORTH OF ROUTE 12 TO 1.5  KM SOUTH OF WEST
CHERRY STREET

IN SANTA CLARA COUNTY NEAR SARATOGA FROM
ROUTE 9 TO SAN MATEO COUNTY LINE

IN ALAMEDA COUNTY IN OAKLAND AT  BROADWAY
TERRACE UNDERCROSSING AND AT THE KELLER
AVENUE OVERCROSSING

IN SONOMA COUNTY 3.2 KM EAST OF  TOLAY CREEK
AT THE SONOMA CREEK  BRIDGE

IN SOLANO COUNTY IN AND NEAR  VALLEJO FROM
0.1 KM EAST OF CARQUINEZ BRIDGE TOLL PLAZA
TO 0.7 KM WEST OF REDWOOD STREET OVERCROSSIN

Description and

HIGHWAY PLANTING RESTORATION

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

REPAIR EXISTING SLOPES

CONSTRUCT VIEW AREA

STRUCTURAL SECTION REPAIR

Type Of Work
J. S. BRAR COMPANY

ARGONAUT CONSTRUCTORS

PAVEX CONSTRUCTION DIVISION

RIVER CITY CONSTRUCTORS

TRI COUNTY INCORPORATED

O.C. JONES AND SONS, INC.

Contractor

CLOVIS, CA  93611

SANTA ROSA CA 95402

REDWOOD CITY CA 94063

BENICIA, CA 94510

NAPA CA 94559

BERKELEY, CA 94710

LEGALLEE, DALE W.

ALBANO, FLORANTE

NORRIS, ANDREW

Resident
Engineer

 $137,636

 $0

 $0

 $462,696

 $0

 $14,786,102

Comp To  date

 $1,131

 $0

 $0

 $0

 $0

 $197,311

Work This Month

10/23/02

07/01/03

06/25/03

10/12/01

06/26/03

07/03/01

Awarded

11/13/02

07/11/03

07/10/03

10/18/01

07/09/03

07/17/01

Approved

03/29/04

06/20/03

09/20/03

51

0

0

100

0

100

%Time

94

0

0

100

0

96

% Work 

 

 

 

COMPLETED

 

 

Message

04-0A6404

04-0C6204

04-0C9804

04-0S8704

04-0T0424

04-0T0504

Contract Num

  

ACST-P113-(026)

  

ER-35J2-(004)

  

ACIM-080 -(081)

  

P-P113-(026)

  

  

  

  

  

  

  

  

  

  

2779 BULLARD AVE.

P O BOX 639

330 BLOMQUIST DRIVE

P.O.BOX 2256

2475 STOCKTON ST

1520 FOURTH STREET

 

(707)542-4862

(831)768-2700

 

(707)226-6117

 

(707)576-2404

 

 

(510)881-2421

 

(707)428-2198

202 4TH STREET

2230 COURAGE DRIVE #
106

SANTA ROSA

FAIRFIELD, CA 94533

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

SWPPP
 $144,179

 $1,397,165

 $326,900

 $459,456

 $464,104

 $14,520,066

BID + CCO'S

06/24/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 609/03/03

04District

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-37-7.2/7.2

04-NAP-29-11.6/13.5

04-SCL-880-6.0/7.7

04-SCL-5736-/0

Location

HE14

HE14

HE14

HE14

HE13

HA12

IN SOLANO COUNTY IN VALLEJO FROM NAPA RIVER
BRIDGE TO SONOMA BOULEVARD

IN SOLANO COUNTY IN VALLEJO FROM 0.1 KM WEST
OF ENTERPRISE STREET TO 0.6 KM EAST OF
DIABLO STREET

IN SOLANO COUNTY IN VALLEJO AT THE WALNUT
STREET OVERCROSSING

IN NAPA COUNTY IN NAPA ON ROUTE 29 FROM
FIRST STREET OVERCROSSING TO SIERRA AVENUE

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF MONTAGUE
EXPRESSWAY OVERCROSSING TO 1.2 KM NORTH OF
MONTAGUE E

IN SANTA CLARA COUNTY IN SAN JOSE AT NORTH
OF MONTEREY ROAD AND BERNAL ROAD
INTERSECTION

Description and

CONSTRUCT FOUR LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

PLANTING AND IRRIGATION

CONSTRUCT INTERCHANGE

HIGHWAY PLANTING REPLACEMENT

CONSTRUCT NEW MAINTENANCE STATION

Type Of Work
OC JONES & SONS, INC.

O C JONES AND SONS INC AND M C
M CONSTRUCTION INC A
JOINTVENTURE

BAUNAN LANDSCAPE INC

R AND L BROSAMER INC

AMLAND

RGW CONSTRUCTION COMPANY 550
GREENVILLE ROAD  LIVERMORE CA
94550-9235

Contractor

VALLEJO, CA 94589

BERKELEY CA 94710

RICHMOND, CA. 94801

ALAMO, CA.  94507-0238

SAN JOAS, CA  95132

BUTTERS, CARL

ANIGOL MAHANTESH

BUTTERS, CARL

MOUSSA, ELIAS

CHARLES KOSS

BERTHA ROMAN

Resident
Engineer

 $12,266,450

 $10,192,359

 $395,164

 $28,722,109

 $202,619

 $1,879,096

Comp To  date

 $750,806

 $2,269,917

 $0

 $1,744,529

 $1,550

 $523,954

Work This Month

12/18/01

12/11/02

06/10/02

01/11/02

08/21/01

12/19/02

Awarded

01/07/02

12/26/02

06/19/02

01/22/02

09/06/01

01/07/03

Approved

11/09/04

05/05/05

07/12/05

05/23/04

05/17/06

05/14/04

54

16

0

51

16

41

%Time

57

28

0

72

79

31

% Work 

 

 

PLANT EST
SATIS

 

SUSPENDED

 

Message

04-0T1414

04-0T1444

04-0T14C4

04-120614

04-122914

04-124784

Contract Num

ACNH-P037-(096)

NH-    -(   )

  

ACST-P029-(089)

  

  

  

  

  

P-P029-(089)

  

  

  

  

  

  

  

  

285 MINI DR.

1520 FOURTH STREET

115 BROOKSIDE DRIVE

P.P. BOX 238

3188 KNIGHT BRIDGE RD

 

(510)526-3424

 

 

 

 

(707)428-2060

(510)224-6529

(707)428-2060

(707)265-1920

(650)210-2019

(408)254-5840

419 B W WILLIAM DRIVE

2320 COURAGE DRIVE
SUITE 106

P.O. BOX 4282

565-B FAIRCHILD DR. #
206

1007 KONOX AVENUE

VALLEJO CA 94589

FAIRFIELD, CA. 94533

NAPA, CA. 94558

MOUNTAIN VIEW , CA 94043

SAN JOSE CA 95122

SWPPP

SWPPP

 

SWPPP

 

SWPPP

SWPPP
 $20,870,760

 $35,142,936

 $465,403

 $39,144,806

 $257,967

 $6,118,253

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 709/03/03

04District

04-CC-680-13.7/14.9

04-CC-680-15.2/17.3

04-CC-680-16.3/19

04-CC-680-15.2/17.3

04-SCL-280-.4/.8

04-SCL-101-41.9/42.1

Location

HE14

HE13

HE13

HE13

HB311

HB32

IN CONTRA COSTA COUNTY IN WALNUT CREEK AT
VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY IN WALNUT CREEK AND
PLEASANT HILL FROM  PARKSIDE DRIVE
UNDERCROSSING TO 0.2 KM SOUTH OF CONTRA
COSTA BOULEV

IN CONTRA COSTA COUNTY AT WALNUT CREEK,
PLEASANT HILL AND CONCORD AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN WALNUT CREEK AND
PLEASANT HILL FROM PARK SIDE DRIVE
UNDERCROSSING TO 0.2 KM SOUTH OF CONTRA
COSTA BOULEV

IN SANTA CLARA COUNTY IN SAN JOSE FROM MC
LAUGHLIN AVENUE  UNDERCROSSING TO KELLY PARK
OVERHEAD

IN SANTA CLARA COUNTY IN SANTA CLARA FROM
0.2 KM SOUTH TO 0.2 KM NORTH OF SAN TOMAS
AND MONTAGUE  EXPRESSWAY OVERCROSSING

Description and

PLANTING AND IRRIGATION

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT PLANTING AND IRRIGATION

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT SOUNDWALL

PLANTING AND IRRIGATION

Type Of Work
AMLAND

SOUTH SHORES RESIDENTIAL AND
COMMERCIAL DEVELOPMENT
CORPORATION

BAUAMN LANDSCAPE INC.

BAUMAN LANDSCAPE, INC.

VIKING CONSTRUCTION INC.

AMLAND

Contractor

SAN JOSE, CA 95132

VALLEY SPRINGS CA 95252

RICHMOND, CA 94801

RICHMOND, CA 94601

RANCHO CORDOVA, CA.95741-
1508

SAN JOSE CA. 95132

JOHN, HOLLIS

REZAEI, ASGHAR

REZAEI,ASGHAR

REZAEI, ASGHAR

NGUYEN, TUYEN

NGUYEN, TUYEN

Resident
Engineer

 $987,761

 $846,368

 $1,027,362

 $257,174

 $1,619,392

 $661,933

Comp To  date

 $5,400

 $0

 $2,488

 $7,982

 $188,460

 $3,480

Work This Month

12/21/00

08/24/98

06/06/00

03/07/02

08/29/02

10/17/00

Awarded

01/09/01

09/09/98

06/14/00

03/15/02

09/12/02

11/01/00

Approved

06/23/05

01/10/03

09/17/04

11/12/04

10/08/04

07/20/04

0

64

74

53

85

74

%Time

0

76

86

60

71

93

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-128204

04-128214

04-128234

04-1282A4

04-134764

04-134914

Contract Num

IR-    -(   )

ACIM-680 -(046)

IM-    -(   )

ACIM-680 -(046)

ACIM-280 -(107)

ACNH-P101-(961)

ACNH-P024-(026)

  

  

  

  

  

  

  

  

  

  

  

3168 KINGHTS, BRIDGE ROAD

53 BUENA VISTA CT

115 BROOKSIDE DRIVE

115 BROOKSIDE DRIVE

P.O BOX 1508

3168 KNIGHTS BRIDGE ROAD

 

(209)786-0800

 

 

 

 

(925)942-6014

(925)942-6088

(925)988-6906

(925)942-6088

(408)254-5824

(408)254-5835

1910 OLYMPIC BLVD
SUITE 160

1910 OLYMPIC BLVD

1007 KNOX AVENUE

WALNUT CREEK, CA94596

WALNUT CREEK, CA 94596

SAN JOSE, CA. 95122

 

 

 

 

 

 

SWPPP
 $1,163,763

 $1,105,252

 $1,192,684

 $426,545

 $2,281,257

 $697,513

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 809/03/03

04District

04-ALA-80-2.3/4

04-ALA-84-14.0/15

04-SF-1-5.0/5.9

04-NAP-12-/3.3

04-ALA-680-20.1/21.8

04-SON-101-50.0/54.2

Location

HA4S2

HA4S2

HB4N

HB4N

HB4N

HE14

IN ALAMEDA COUNTY IN OAKLAND AT  ROUTE
80/580/880 SEPARATION

IN ALAMEDA COUNTY IN FREMONT AT THE ALAMEDA
CREEK BRIDGE OVERHEAD

IN THE CITY AND COUNTY OF  SAN FRANCISCO AT
VARIOUS LOCATIONS

IN NAPA COUNTY AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES AT
VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  CLOVERDALE AT
VARIOUS LOCATIONS

Description and

SEISMIC RETROFIT - PHASE 2

SEISMIC RETROFIT - PHASE 2

INSTALL RED LIGHT MONITORING UNITS

INSTALL TRAFFIC OPERATION SYSTEM

INSTALL CLOSED CIRCUIT SYSTEM

PLANTING AND IRRIGATION

Type Of Work
WEST COAST BRIDGE, INC.

RICH SNOOK

GHILOTTI BROS, INC

CLAYBORN CONTRACTING GROUP INC

TENNYSON ELECTRIC INC

CAGWIN AND DORWARD INC

Contractor

BENICIA, CA 94510-1246

RANCHO CORDOVA, CA 95741

SAN RAFAEL, CA 94901

AUBURN,CA 95602

LIVERMORE CA, 94550

NOVATO CA 949481600

ABDI ABDOLREZA

GREWAL STINDER

RICHMOND ELECTRICAL
CONSTRUCTION

3401 REGATTA BLVD

RICHMOND ELECTRICAL
CONSTRUCTION

LEGALLEE, DALE

Resident
Engineer

 $34,140,622

 $514,157

 $948,142

 $377,962

 $220,711

 $1,660,005

Comp To  date

 $343,347

 $397,206

 $0

 $0

 $0

 $678

Work This Month

08/03/01

05/27/03

02/07/03

05/24/02

02/04/03

07/08/99

Awarded

08/08/01

06/05/03

02/19/03

06/06/02

02/18/03

07/19/99

Approved

09/23/03

09/15/04

10/23/03

05/27/03

09/29/03

03/09/04

96

33

56

100

47

88

%Time

95

18

70

100

55

89

% Work 

 

 

 

COMPLETED

 

 

Message

04-143534

04-146704

04-150594

04-150884

04-151764

04-160454

Contract Num

  

  

STPL-6204-(030)

STP-000C-(246)

  

ACNH-P101-(911)

  

  

NDB-6204-(030)

CML-6204-(044)

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

P.O.BOX 1508

525 JACOBY STREET

10556 CONBIE ROAD

7275 NATIONAL DRIVE

P O BOX 1600

 

 

 

 

 

(415)893-7148

(510)286-1161

(510)413-5931

(510)231-7192

(510)774-6297

(510)231-7192

(707)576-2404

1545 WILLOW AVE.

3401 REGATTA BLVD

RICHMOND, CA 94804

3401 REGATTA BLVD

202 FOURTH STREET

OAKLAND, CA. 94607

RICHMOND CA, 94804

RICHMOND CA, 94804

SANTA ROSA, CA 95401

SWPPP

SWPPP

 

 

SWPPP

 

SWPPP
 $35,545,526

 $2,824,065

 $1,359,848

 $378,716

 $397,850

 $1,848,382

BID + CCO'S

07/02/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 909/03/03

04District

04-MRN-101-.9/1.1

04-MRN-101-18.2/19.1

04-SM-82-15.8/20.8

04-ALA-680-20.1/21.9

04-ALA-80-3.5/4.3

04-ALA-80-5.7/6.8

Location

HA22

HB4N

HA22

HA25

HE14

HE14

IN MARIN AND SAN FRANCISCO COUNTIES IN AND
NEAR SAUSALITO AT WALDO TUNNEL AND IN SAN
FRANCISCO AT BRANCH EAST UNDERCROSSING

IN MARIN COUNTY IN NOVATO FROM 0.3 KM NORTH
OF IGNACIO BOULEVARD OVERCROSSING TO ROUTE
37 AND 101 SEPARATION OVERHEAD (NORTHBOUND)

IN SAN MATEO COUNTY IN BURLINGAME, MILLBREA,
SAN BRUNO AND SOUTH SAN FRANCISCO AT VARIOUS
LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN EMERYVILLE  FROM THE
TEMESCAL CREEK BRIDGE TO 0.2 KM WEST OF THE
ROUTE 13/80 SEPARATION

IN ALAMEDA COUNTY IN BERKELEY FROM 0.2 KM
WEST OF THE UNIVERSITY AVENUE OVERCROSSING
TO 0.3 KM EAST OF THE GILMAN STREET
UNDERCROS

Description and

REPLACE LIGHTS

WIDEN AND RESTRIPE EXISTING ROAD

ROADWAY REHABILITATION

REPLACEMENT PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
ROYAL ELECTRIC CO

GHILOTTI BROTHERS, INC.

DE SILVA GATES CONSTRUCTION

WATKIN AND BORTOLUSSI INC

WATKIN & BORTULLUSI, INC.

WALKINS & BORTOLUSSI,INC.

Contractor

SACRAMENTO,CA 95823-1430

FREMONT, CA.  94538

SAN RAFAEL CA 949014886

SAN RAFAEL,  CA  94901-4886

SAN RAFAEL, CA 94901

3401 REGATTA BLVD

DAVID WELLS

ELSHAER, KHALED

REZAEI, ASGHAR

DADAFARIN, ALLEN

MONENZADEH, FAROKH

Resident
Engineer

 $1,777,596

 $217,712

 $6,520,774

 $1,242,596

 $664,002

 $824,989

Comp To  date

 $0

 $8,312

 $917,782

 $7,905

 $360

 $5,893

Work This Month

06/10/02

01/08/03

06/28/02

07/12/00

05/18/00

07/03/01

Awarded

06/25/02

01/17/03

07/12/02

07/28/00

05/25/00

07/17/01

Approved

08/26/03

08/22/03

10/30/03

10/15/04

04/01/04

03/28/05

88

8

80

72

83

38

%Time

100

31

86

91

99

85

% Work 

 

 

 

 

 

 

Message

04-163624

04-173304

04-175904

04-176804

04-181614

04-181624

Contract Num

ACIM-280 -(103)

  

ACST-S082-(012)

ACIM-680 -(052)

ACIM-080 -(078)

ACIM-080 -(086)

ACNH-P101-(994)

  

P-S082-(012)

  

  

  

  

  

  

  

  

  

P O BOX 231430

905 WARREN AVENUE

77 LARKSPUR STREET

47 LARKSPUR STREET

77 LARKSPUR STREET

 

 

 

(415)453-4691

 

 

(510)774-6257

(415)257-3643

(650)952-6213

(925)942-6088

(510)741-1561

(510)741-1580

RICHMOND,CA 94804

756 WEST FRANCISCO
BLVD.

9258 LINDEN AVENUE

1910 OLYMPIC BLVD.
STE.151

SAN RAFAEL, CA 94901

SOUTH SAN FRANCISCO, CA.
94080

WALNUT CREEK, CA 94596

 

SWPPP

 

SWPPP

 

SWPPP

SWPPP
 $1,779,416

 $693,950

 $7,355,482

 $1,354,278

 $673,590

 $962,268

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1009/03/03

04District

04-ALA-80-7.1/8

04-ALA-80-7.6/0

04-ALA-80-2.5/3.8

04-ALA-580-47.9/48

04-ALA-580-47.8/47.9

04-CC-80-1.6/2.1

Location

HE14

HE14

HE14

HE14

HE14

HB5

IN ALAMEDA COUNTY IN ALBANY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN ALBANY FROM 1.0 KM
SOUTH OF ALAMEDA AND CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN OAKLAND AND EMERYVILLE
FROM PORT OF OAKLAND  CONNECTOR VIADUCT TO
POWELL STREET UNDERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES IN
ALBANY AND RICHMOND  FROM 0.1 KM EAST OF THE
ALAMEDA  CONTRA COSTA COUNTY LINE TO CENTRAL

IN ALAMEDA AND CONTRA COSTA COUNTIES IN
ALBANY AND RICHMOND  FROM EL CERRITO
OVERHEAD TO CENTRAL AVENUE

IN CONTRA COSTA COUNTY IN  EL CERRITO AND
RICHMOND FROM  POTRERO AVENUE UNDERCROSSING
TO  0.1 KM EAST OF CUTTING BOULEVARD UNDERCR

Description and

REPLACE PLANTING AND IRRIGATION

GRADE PARK AREA AND DRAINAGE SYSTEM

ESTABLISH EXISTING PLANTING

ESTABLISH EXISTING PLANTING

ESTABLISH EXISTING PLANTING

REPLACEMENT PLANTING AND IRRIGATION

Type Of Work
ECOLOGY SPRINKLER CO.

PROFESSIONAL CONSTRUCTION
SERVICES

FORSTER & KROEGER, INC

FORSTER & KROEGER, INC

FORSTER & KROEGER LANDSCAPE

WATKIN AND BORTOLUSSI INC

Contractor

ANDERSON,  CA  96007

PLEASANT HILL, CA 94523

SAN ANSELMO, CA 94960

SAN ANSELMO, CA 94960

SAN ANSELMO,  CA  94960

SAN RAFAEL CA 94901

DADAFARIN, ALLEN

MONEMZADEH, FAROKH

HANSON, JIM

HANSON, JIM

DADAFARIN, ALLEN

MONEMZADEH, FAROKH

Resident
Engineer

 $549,220

 $418,259

 $109,875

 $43,200

 $137,635

 $308,945

Comp To  date

 $12,537

 $0

 $10,775

 $3,640

 $5,300

 $2,325

Work This Month

10/04/02

08/21/02

09/09/02

09/09/02

09/18/01

09/08/00

Awarded

10/07/02

09/13/02

09/27/02

09/27/02

10/02/01

09/25/00

Approved

08/11/06

06/30/03

03/16/05

02/15/05

01/24/06

04/08/04

20

100

28

29

43

81

%Time

68

100

34

37

48

93

% Work 

 

COMPLETED

 

 

 

 

Message

04-181634

04-181644

04-181734

04-181774

04-181794

04-181824

Contract Num

ACIM-X001-(485)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3736 DIXIELAND LANE

164 BELL AVE

15 LIBRARY PLACE

15 LIBRARY PLACE

15 LIBRARY PLACE

77 LARKSPUR STREET

 

 

 

 

 

(415)453-4691

 

(510)741-1580

(510)286-1275

(510)286-1275

(510)741-1561

(510)741-1580

825 ALFRED NOBEL DRIVE

825 ALFRED NOBEL
DRIVE, SUITE B

1545 WILLOW STREET

1545 WILLOW STREET

HERCULES, CA 94547

HERCULES, CA 94547

OAKLAND, CA 94607

OAKLAND, CA 94607

SWPPP

 

 

 

 

 

SWPPP
 $795,629

 $418,177

 $325,376

 $116,000

 $289,600

 $322,410

BID + CCO'S

06/30/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1109/03/03

04District

04-CC-80-6.3/7.6

04-CC-680-25.0/25.4

04-ALA-580-31.3/35.7

04-ALA-13-4.7/9.6

04-SF-280-.5/6.4

04-ALA-61-18.7/19.8

Location

HB5

HA21

HA21

HA25

HM3

HM1

IN CONTRA COSTA COUNTY IN RICHMOND AND
PINOLE FROM 0.5 KM EAST OF HILLTOP DRIVE
OVERCROSSING TO APPIAN WAY OVERCROSSING

IN SOLANO AND CONTRA COSTA COUNTIES IN
BENICIA AND MARTINEZ AT BENICIA MARTINEZ
BRIDGE

IN ALAMEDA COUNTY IN AND NEAR THE CITY OF
SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT  VARIOUS
LOCATIONS

IN THE CITY AND COUNTY OF SAN FRANCISCO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN ALAMEDA FROM SAN
LEANDRO BAY BRIDGE TO ENCINAL AVENUE

Description and

PLANTING AND IRRIGATION

MODIFY BRIDGE AND TOLL PLAZA

BRIDGE DECKS AND JOINT SEALS

HIGHWAY PLANTING RESTORATION

REPAIR JOINTS AND SEAL DECK

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
BAUMAN LANDSCAPE INC

CHRISTIE CONSTRUCTORS INC.

PENHALL COMPANY

WATKIN & BORTOLISSI
INC.FOSTERAND KROGER LANDSCAPE
MAINTENANCE INC. A JOINT
VENTURE

PENHALL COMPANY

REDGWICK CONSTRUCTION COMPANY

Contractor

RICHMOND CA 94801

RICHMOND, CA.  94804

SAN LEANDRO CA 94577

SAN RAFAEL,CA 94901

SAN LEANDRO CA.  94577

HAYWARD ,CA 94544

HATEFI AMIR

SCHMIDT, BILL

GREWAL, SATINDER

DAVID BARTEL

TELLERIA KATHRYN

CYPRESS
CONSTRUCTION OFFICE

Resident
Engineer

 $835,055

 $269,292

 $125,232

 $130,232

 $302,231

 $336,405

Comp To  date

 $5,250

 $269,292

 $125,232

 $129,482

 $0

 $0

Work This Month

09/25/00

03/19/03

06/18/03

06/17/03

04/23/03

05/20/03

Awarded

10/10/00

03/28/03

07/10/03

06/27/03

05/07/03

06/03/03

Approved

02/24/05

09/11/03

10/06/03

01/09/07

09/30/03

08/08/03

57

88

38

3

44

100

%Time

84

49

33

22

63

100

% Work 

 

 

 

 

 

COMPLETED

Message

04-1818A4

04-1A1204

04-1A2204

04-1R0424

04-1R5204

04-1R9404

Contract Num

ACIM-080 -(079)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

115 BROOKSIDE DR

4925 SEAPORT AVENUE

13750 CATALINA STREET

77 LARKSPUR ST

13750 CATALINA STREET

25599 HUNTWOOD AVE

(510)236-1212

 

(510)357-8810

 

 

 

(925)942-6080

(925)957-2009

(510)413-5931

(510)286-1321

(415)703-3275

(510)286-0374

1910 OLYMPIC BLVD,
SUITE 151

4585 PACHECO BLVD.
SUITE 200

3535 BREAKWATER AVE

1545 WILLOW ST

295 SAN BRUNO AVENUE

1545 WILLOW ST

WALNUT CREEK,CA 94596

MARTINEZ, CA. 94553

HAYWARD, CA. 94545

OAKLAND, CA 94607

SAN FRANCISCO, CA. 94103

OAKLAND ,CA 94607

 

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $989,313

 $544,650

 $382,582

 $584,918

 $479,330

 $327,564

BID + CCO'S

08/12/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1209/03/03

04District

04-MRN-1-4.3/11.4

04-SON-101-.8/1.1

04-SM-84-9.8/0

04-SON-101-54.9/54.9

04-SON-1-24.6/25.7

04-SON-1-37.4/43.8

Location

HA23

HA23

HA23

HA23

HA23

HA23

IN MARIN COUNTY AT VARIOUS LOCATIONS FROM
1.0 KM NORTH OF PANORAMIC HIGHWAY SOUTH TO
1.0 KM SOUTH OF PANORAMIC HIGHWAY NORTH

IN SONOMA COUNTY NEAR PETALUMA FROM 1.3 KM
NORTH OF MARIN COUNTY LINE TO 2.9 KM COUTH
OF SOUTH PETALUMA UNDERCROSSING

IN SAN MATEO COUNTY NEAR LA HONDA AT 8.2 KM
WEST OF ROUTE 35

IN SONOMA COUNTY NEAR CLOVERDALE ON GEYSERS
ROAD FROM 1.6 KM NORTH OF RIVER ROAD TO 2.4
KM SOUTH OF MENDOCINO COUNTY LINE

IN SONOMA COUNTY NEAR RUSSIAN GULCH AT
VARIOUS LOCATIONS

IN SONOMA COUNTY AT VARIOUS LOCATIONS

Description and

STORM RESTORATION

STORM DAMAGE RESTORATION

STORM DAMAGE REPAIR

STORM DAMAGE RESTORATION

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

Type Of Work
MAGGIORA & GHILOTTI INC.

GRANITE CONSTRUCTION

GORDON N BALL INC

GHILOTTI CONSTRUCTION

CONDON-JOHNSON & ASSOCIATES
1840 EMBARCADERO  OAKLAND, CA
94606

CONDON-JOHNSON & ASSOCIATES

Contractor

SAN RAFAEL, CA 94901

ALAMO, CA 94507

SANTA ROSA

OAKLAND, CA 94604

1840 EMBARCADERO, OAKLAND

DAVID WELLS

BRAJNIKOFF, LEONARD

BOOSHEHRI, FRED

LEGALLEE, DALE W.

HAL STREATER

HAL STREATER

Resident
Engineer

 $200,670

 $0

 $17,030

 $1,098,127

 $4,303,668

 $1,112,154

Comp To  date

 $0

 $0

 $17,030

 $28,441

 $0

 $537,949

Work This Month

05/14/03

06/16/03

06/25/03

12/20/02

11/06/01

02/27/03

Awarded

05/28/03

06/25/03

07/07/03

01/03/03

11/20/01

03/10/03

Approved

09/29/03

12/13/10

09/30/03

07/25/03

03/24/04

35

0

4

82

100

30

%Time

55

0

3

84

100

79

% Work 

 

 

 

 

 

 

Message

04-1S0304

04-1S0704

04-1S1524

04-1S2104

04-1S2504

04-1S2604

Contract Num

ER-35K7-(004)

ACNH-35K6-(004)

ER-35J0-(004)

ACNH-35K4-(004)

ER-35J1-(004)

ACST-35K5-(004)

  

  

  

ER-35K4-(004)

  

P-35K5-(004)

  

  

  

  

  

  

555 DUBOIS ST.

333 CAMILLE AVE

246 GHILOTTI AVE

P.O. BOX 12368

P.O. BOX 12368

 

(831)724-1011

 

 

 

 

 

(707)576-2404

(650)358-3703

(707)576-2404

(707)781-2640

(707)781-2640

756 WEST FRANCISCO
BLVD.

202 4TH STREET

551 A PILGRIM DR

202 4TH STREET

1009 CLEGG COURT SUITE
A

1009 CLEGG COURT,
SUITE A

SAN RAFAEL, CA 94901

SANTA ROSA

FOSTER CITY, CA 94404

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $357,210

 $304,007

 $616,670

 $1,274,396

 $4,417,582

 $1,378,360

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1309/03/03

04District

04-SM-1-37.9/0

04-SM-35-28.8/30.8

04-CC-80-5.7/0

04-SCL-85-22.1/22.6

04-SM-84-11.4/0

04-SON-37-3.7/0

Location

HA23

HA23

HA23

HA23

HA23

HA23

IN SAN MATEO COUNTY NEAR PACIFICA FROM 6 KM
TO 5 KM SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN DALY CITY AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN RICHMOND AT 0.5 KM
SOUTH OF HILLTOP DRIVE OVERCROSSING

IN SANTA CLARA COUNTY IN MOUNTAIN VIEW AT
0.4 KM NORTH OF ROUTE 85 AND 237 SEPARATION

IN SAN MATEO COUNTY IN LA HONDA  AT 5.3 KM
EAST OF LA HONDA CREEK BRIDGE

IN SONOMA COUNTY NEAR SEARS POINT AT 0.3 KM
WEST OF ROUTE 37 AND 121 JUNCTION

Description and

STORM DAMAGE REPAIR

ROCK SLOPE PROTECTION

REPAIR STORM DAMAGE

STORM DAMAGE REPAIR

REHABILITATE EXISTING HIGHWAY

SLIDE REPAIR

Type Of Work
S.P. PAZARGAD ENGINEERING
CONSTRUCTION INC

SONOMA ENGINEERING INC

MAGGIORA AND GHILOTTI INC

GRANITE CONSTRUCTION COMPANY

YERBA BUENA ENGINEERING AND
CONSTRUCTION INC

MAGGIORA & GHILOTTI

Contractor

ENCINO, CA 91316

SANTA ROSA CA. 95403

SAN RAFAEL, CA.  94901

WATSONVILLE CA 950775085

SAN FRANCISCO CA 94124

SAN RAFAEL

ELSHAER, KHALED

SIDHU BALJIT

BOOSHEHRI, FRED

BRAJNIKOFF, LEONARD

Resident
Engineer

 $0

 $429,926

 $163,816

 $2,250

 $412,560

 $104,941

Comp To  date

 $0

 $0

 $7,974

 $2,250

 $0

 $0

Work This Month

07/23/03

02/05/03

01/30/03

07/22/03

11/20/02

02/06/03

Awarded

08/06/03

02/19/03

02/07/03

07/30/03

12/03/02

02/11/03

Approved

01/15/04

07/31/03

09/07/03

11/20/03

07/07/03

08/12/03

0

83

100

29

100

68

%Time

0

94

95

1

100

89

% Work 

 

 

OVER RUN

 

COMPLETED

COMPLETED

Message

04-1S3704

04-1S6804

04-1S7104

04-1S7314

04-1S7914

04-1S8404

Contract Num

ACST-35K8-(004)

  

  

  

  

  

P-35K8-(004)

  

  

  

  

  

ER-35K8-(004)

  

  

  

  

  

5921 WISH AVENUE

3601 A REGIONAL PKWY

555 DUBOIS STREET

P O BOX 50085

1485 BAYSHORE BLVD

555 DUBOIS STREET

 

 

 

(831)724-1011

(415)467-2339

 

(650)952-6213

(650)952-6213

(510)741-1561

 

(650)358-3703

(707)576-2404

9258 LINDEN AVENUE

825 ALFRED NOBEL DRIVE
SUITE B

551 PILGRIM DRIVE
SUITE A

202 4TH STREET

SOUTH SAN FRANCISCO CA.
94080

HERCULES, CA. 94547

FOSTER CITY, CA. 94404

SANTA ROSA

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP
 $1,568,416

 $468,100

 $170,461

 $342,908

 $454,336

 $118,546

BID + CCO'S

08/08/03

07/09/03

08/14/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1409/03/03

04District

04-SCL-680-1.4/M7.1

04-SON-12-30.4/35.2

04-MRN-101-8.4/9.7

04-CC-242-/3.4

04-CC-680-15.6/24.3

04-ALA-880-8.1/9.3

Location

HA25

HA22

HB5

HB311
HB4C

HB5
HA22

HE13

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS AT VARIOUS LOCATIONS

IN SONOMA COUNTY AT AND NEAR GLEN ELLEN FROM
DUNBAR ROAD TO BOYES  BOULEVARD

IN MARIN COUNTY IN LARKSPUR,  CORTE MADERA
AND SAN RAFAEL FROM CORTE MADERA CREEK
BRIDGE TO  ROUTE 580 AND 101 SEPARATION

IN CONTRA COSTA COUNTY IN PLEASANT HILL AND
CONCORD AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY IN WALNUT CREEK,
CONCORD, PLEASANT HILL AND MARTINEZ FROM
NORTH MAIN STREET  OVERHEAD TO MARINA VISTA
BOULE

IN ALAMEDA COUNTY IN FREMONT AND NEWARK FROM
1.1 KM SOUTH TO 0.8 KM NORTH OF THORNTON
AVENUE OVERCROSSING

Description and

HIGHWAY PLANTING RESTORATION

RESURFACE ASPHALT CONCRETE

CONSTRUCT HOV LANE

WIDEN FREEWAY

WIDEN EXISTING HIGHWAY FOR HOV

PLANTING AND IRRIGATION

Type Of Work
TERRA-CAL CONSTRUCTION INC

NORTH BAY CONSTRUCTION

DIABLO CONTRACTORS, INC.

O. C. JONES & SONS/ SHATA
CONTRUCTORS, INC. A JOINT
VENTURE

RGW CONSTRUCTION INC.

PLANT CONTROL

Contractor

SUISUN CITY CA. 94585

PETALUMA, CA  94952

VALLEJO, CA 94589

LIVERMORE, CA 94551-2935

SAN JOSE, CA 95112

NGUYEN, TUYEN

LEGALLEE, DALE W.

SCOTT HISLOP

TSIGELMAN, IGOR

C. BOUZAR/ A.
BSAGHERLI

HOLLIS, JOHN

Resident
Engineer

 $1,077,608

 $431,754

 $8,114,791

 $23,004,687

 $7,172,803

 $455,977

Comp To  date

 $61,275

 $431,754

 $364,551

 $150

 $1,568,277

 $0

Work This Month

02/28/02

10/10/02

01/17/02

06/12/98

02/21/03

07/02/98

Awarded

03/19/02

10/25/02

01/29/02

06/29/98

03/03/03

07/23/98

Approved

11/19/03

11/30/03

11/03/03

11/19/03

11/07/05

12/06/02

83

12

87

0

25

76

%Time

85

26

81

0

22

93

% Work 

 

SUSPENDED

 

PLANT EST
SATIS

 

 

Message

04-205704

04-219854

04-226124

04-228354

04-2285U4

04-234114

Contract Num

ACIM-X085-(034)

ACST-P012-(090)

ACNH-P101-(992)

ACST-S242-(002)

ACNH-680 -(059)

ACIM-880 -(039)

  

P-P012-(090)

CML-6204-(042)

P-S242-(002)

I-680 -(059)

  

  

  

  

  

  

  

401 RAILROAD AVE SUITE C

431 PAYRAN STREET

205 MINI DRIVE

550 GREENVILLE ROAD

2269-A WILL WOOL DRIVE

 

 

(925)552-8250

 

 

 

(408)254-5835

(707)576-2404

(415)491-6234

(925)957-2006

(925)942-6057

(925)924-6014

202 4TH STREET

756 WEST FRANCISCO
BLVD.

1910 OLYPMIC BLVD.
SUITE 151

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901

WALNUT CREEK, CA 94596-
5023

SWPPP

 

 

SWPPP

SWPPP

 

SWPPP
 $1,236,961

 $1,679,795

 $9,736,296

 $23,154,380

 $32,840,890

 $483,832

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1509/03/03

04District

04-ALA-880-8.1/9.3

04-SM-101-9.6/11.9

04-SM-101-11.9/13.5

04-SM-101-3.6/11.9

04-SOL-37-.2/0

04-SM-280-16.8/25

Location

HE13
HE13

HB4C

HA25

HB4C

HB34

HA25

IN ALAMEDA COUNTY IN FREMONT AND NEWARK FROM
1.1 KM SOUTH TO 0.8 KM NORTH OF THORNTON
AVENUE OVERCROSSING

IN SAN MATEO COUNTY IN SAN MATEO AND BELMONT
FROM 0.1 KM NORTH OF RALSTON AVENUE
OVERCROSSING TO 0.2 KM SOUTH OF HILLSDALE
BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO FROM ROUTE
92 AND 101 SEPARATION TO 0.1 KM NORTH OF
EAST THIRD AVENUE OVERCROSSING

IN SAN MATEO COUNTY IN SAN MATEO, BELMONT,
SAN CARLOS AND REDWOOD  CITY AT VARIOUS
LOCATIONS

IN SOLANO COUNTY AT THE SONOMA COUNTY LINE
AT THE SONOMA CREEK  BRIDGE

IN SAN MATEO COUNTY IN AND NEAR  MILLBRAE,
SAN BRUNO AND DALY CITY AT VARIOUS LOCATIONS

Description and

REPLACEMENT HIGHWAY PLANTING

WIDEN HIGHWAY

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

CONSTRUCT VIEWING AREA

HIGHWAY PLANTING RESTORATION

Type Of Work
FOSTER AND KROEGER LANDSCAPE
MAINTENANCE INC

RGW CONSTRUCTION, INC.

WATKIN & BORTOLUSSI INC.

DE SILVA GATES

GRANITE CONSTRUCTION COMPANY

BAUMAN LANDSCAPE, INC.

Contractor

SAN ANSELMO, CA 94960

LIVERMORE   CA   94551

SAN RAFAEL, CA 94901-4886

DUBLIN, CA 94568

WATSONVILLE CA 950775085

RICHMOND, CA  94801

BARTEL, DAVID

INORI, DOUG

BOOSHEHRI, FRED

DARRYL SCHRAM

ABELA, FERNANDO

Resident
Engineer

 $109,948

 $9,047,145

 $358,989

 $6,299,837

 $201,117

 $1,519,479

Comp To  date

 $6,814

 $300

 $1,322

 $1,892,518

 $201,117

 $0

Work This Month

03/11/02

02/15/01

06/14/00

01/17/03

06/17/03

06/23/00

Awarded

03/19/02

03/02/01

06/22/00

02/03/03

07/01/03

07/07/03

Approved

11/21/03

07/31/05

03/31/04

05/01/04

10/20/03

07/07/03

85

0

83

30

27

100

%Time

84

0

95

27

30

100

% Work 

 

PLANT EST
SATIS

 

 

 

COMPLETED

Message

04-2341A4

04-235724

04-235784

04-2357A4

04-237024

04-237104

Contract Num

ACIM-880 -(039)

ACNH-P101-(963)

  

ACNH-Q101-(018)

  

ACIM-280 -(089)

  

  

  

  

  

ACST-S035-(004)

  

  

  

  

  

P-S035-(004)

15 LIBRARY PLACE

PO BOX 2910

77 LARKSPUR STREET

11555 DUBLIN BLVD

P O BOX 50085

115 BROOKSIDE DRIVE

 

 

 

 

(831)724-1011

 

(510)286-1321

(650)358-3704

(650)358-3703

(650)358-3709

 

(650)952-8934

551A PILGRIM DR.

551 PILGRIM DR

925B LINDEN AVENUE

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

SOUTH SAN FRANCISCO, CA.
94080

 

SWPPP

SWPPP

SWPPP

SWPPP

 

SWPPP
 $130,750

 $8,892,514

 $394,154

 $23,025,265

 $677,773

 $1,491,157

BID + CCO'S

07/08/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1609/03/03

04District

04-SCL-280-2.8/4.4

04-SCL-237-1.0/1.3

04-ALA-880-15.4/17.9

04-SCL-280-2.3/2.8

04-MRN-101-.1/.9

04-SON-101-2.9/0

Location

HA25

HA25

HA25

HA25

HA26

HA22

IN SANTA CLARA COUNTY IN SAN JOSE FROM BIRD
AVENUE OVERCROSSING TO 0.7 KM NORTH OF
MERIDIAN ROAD UNDERPASS

IN SANTA CLARA COUNTY IN MOUNTAIN VIEW FROM
THE EAST MOUNTAIN VIEW OVERHEAD TO 0.5 KM
EAST OF THE EAST MOUNTAIN VIEW OVERHEAD

IN ALAMEDA COUNTY IN HAYWARD AT  VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT VARIOUS
LOCATIONS

IN MARIN COUNTY NEAR SAUSALITO FROM THE H
DANA BOWERS SAFETY ROADSIDE REST AREA TO 1.0
KM NORTH OF  SAUSALITO ROAD UNDERCROSSING

IN SONOMA COUNTY NEAR PETALUMA AT SOUTH
PETALUMA UNDERCROSSING

Description and

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPLACE PLANTING AND IRRIGATION

UPGRADE REST AREA

RESURFACE PARK AND RIDE LOT

Type Of Work
WATKIN & BORTOLUSSI INC.

AMLAND

AMLAND

J S BRAR COMPANY

WEST BAY BUILDERS

GHILOTTI BROS

Contractor

SAN RAFAEL CA. 94901

SAN JOSE, CA 95132

SAN JOASE CA 95132

CLOVIS CA 93611

NGUYEN, TUYEN

ORDOUBADI, SHAWN

MOIN SHAIKH

ROMAN, BERTHA

SCOTT HISLOP

BRAJNIKOFF, LEONARD

Resident
Engineer

 $1,271,946

 $238,527

 $570,302

 $874,959

 $4,304,989

 $0

Comp To  date

 $0

 $1,534

 $135,548

 $54,073

 $106,383

 $0

Work This Month

06/11/02

05/30/00

09/05/02

08/15/02

08/19/02

05/30/03

Awarded

06/24/02

06/13/00

09/24/02

09/11/02

08/29/02

06/12/03

Approved

06/18/04

09/29/03

11/22/06

11/24/06

08/25/03

73

97

19

19

0

0

%Time

78

97

52

51

0

0

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-237604

04-240704

04-243004

04-244604

04-251304

04-252074

Contract Num

ACIM-280 -(101)

  

ACIM-880 -(050)

ACNH-S087-(022)

ACNH-Q101-(017)

  

  

  

  

ACIM-280 -(105)

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHTS BRIDGE ROAD

7202 E BULLARD AVE

 

 

 

(559)299-1033

 

(415)454-7011

(408)254-5835

(650)210-2006

(510)780-1545

(408)254-5840

(415)257-3626

(707)576-2404

3535 BREAKWATER AVE

1007 KNOX AVENUE

756 W. FRANCISCO BLVD.

202 4TH STREET

SAN JOSE 94545

SAN JOSE, CA. 95122

SAN RAFAEL, CA 94903

SANTA ROSA

 

 

SWPPP

 

SWPPP

SWPPP

SWPPP
 $1,624,225

 $243,582

 $1,079,113

 $1,720,391

 $4,387,636

 $131,348

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1709/03/03

04District

04-NAP-121-5.0/5.7

04-ALA-80-2.5/3.8

04-SOL-80-10.3/11.2

04-CC-4-8.4/8.7

04-ALA-61-19.1/19.4

04-SON-101-14.7/19.7

Location

HA21

HB5

HA42

HA25

HB1

HB5

IN NAPA COUNTY IN NAPA CITY FROM 0.9 KM EAST
OF IMOLA AVENUE SEPARATION TO 0.4 KM WEST OF
STATE ROUTE 221

IN ALAMEDA COUNTY IN OAKLAND AND EMERYVILLE
FROM PORT OF OAKLAND  OVERCROSSING TO 0.1 KM
SOUTH OF  POWELL STREET UNDERCROSSING

IN SOLANO COUNTY IN AND NEAR  FAIRFIELD AT
0.8 KM EAST OF LYNCH ROAD UNDERCROSSING

IN CONTRA COSTA COUNTY IN MARTINEZ FROM 0.3
KM WEST OF  ALHAMBRA AVENUE UNDERCROSSING TO
ALHAMBRA WAY UNDERCROSSING

IN ALAMEDA COUNTY IN ALAMEDA AT  OTIS DRIVE
AND HIGH STREET AND AT OTIS DRIVE AND
BROADWAY STREET

IN SONOMA COUNTY IN AND NEAR  ROHNERT PARK
AND SANTA ROSA AT VARIOUS LOCATIONS

Description and

BRIDGE REPLACEMENT

WIDENING AND RETAINING WALLS

STABILIZE LANDSLIDE

HIGHWAY PLANTING AND IRRIGATION

MODIFY EXISTING TRAFFIC SIGNAL

WIDEN EXISTING FREEWAY            .

Type Of Work
C.C. MYERS, INC.

GHILOTTI, CONSTRUCTION INC 246
GHILOTTI AVE  SANTA ROSA CA
95407

CONDON JOHNSON & ASSOCIATES

WATKINS & BORTOLUSSI

RICHARD A HEADS ELECTRICAL
CONTRACTORS INC.

O C JONES AND SONS INC

Contractor

RANCHO CORDOVA, CA 95741

P.O.BOX 12368. OAKLAND 94604

SAN RAFAEL,CA 94901-4886

SACRAMENTO CA. 95829

BERKELEY CA 94710

KISHIYAMA, DARIN

PANG, DAVE

BUTTERS, CARL

JOHN HOLLIS

WASSEF, WAGDY

CAMERON, JAMES R

Resident
Engineer

 $4,452,386

 $1,164,110

 $6,266,922

 $509,144

 $212,840

 $19,055,754

Comp To  date

 $1,536,357

 $94,496

 $79,452

 $3,420

 $0

 $182,786

Work This Month

02/13/03

02/11/03

10/04/01

05/31/02

06/26/02

03/01/01

Awarded

02/25/03

02/18/03

10/15/01

06/13/02

07/08/02

03/16/01

Approved

11/24/06

12/18/03

03/17/04

06/07/06

06/23/03

09/15/03

16

35

73

0

100

0

%Time

16

43

86

0

100

0

% Work 

 

 

 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

Message

04-253804

04-254804

04-259014

04-263604

04-271804

04-2724U4

Contract Num

ACST-P121-(020)

ACIM-080 -(084)

ACIM-080 -(088)

NH-P004-(121)

ACST-S061-(005)

ACST-X097-(031)

P-P121-(020)

  

  

  

PHG-S061-(005)

P-X097-(031)

ACBR-P121-(020)

  

  

  

  

ACST-X097-(031)

P.O. BOX 2948

1840 EMBARCADERO

77 LARKSPUR STREET

8909 FLORIN ROAD

1520 FOURTH STREET

 

(707)585-1221

 

 

 

(510)526-3424

(707)252-5858

(510)774-4396

(707)428-2060

(925)942-6014

(510)385-7146

(707)576-2404

P.O. BOX 4282

1545 WILLOW ST

1910 OLYMPIC BLVD
SUITE 160

1007 KNOX AVE

202 4TH STREET

NAPA, CA 94558

OAKLAND CA 94607

WALNUT CREEK,CA 94596-
5023

SAN JOSE, CA 95122

SANTA ROSA, CA 95405

SWPPP

SWPPP

 

 

 

SWPPP

SWPPP
 $28,611,439

 $2,722,186

 $7,263,784

 $670,073

 $212,840

 $18,197,287

BID + CCO'S

06/27/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1809/03/03

04District

04-SM-101-13.4/0

04-SCL-101-.4/4.2

04-SCL-101-45.5/45.9

04-SCL-880-9.9/10.5

04-SF-101-5.1/4.7

04-ALA-880-32.7/34

Location

HA21

HB1

HA25

HE11

HA23

HA23

IN SAN MATEO COUNTY IN SAN MATEO AT THIRD
AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN GILROY  FROM 0.6 KM
NORTH OF SAN BENITO  SANTA CLARA COUNTY LINE
TO CARNADERO CREEK

IN SANTA CLARA COUNTY IN SUNNYVALE FROM 0.3
KM SOUTH OF MATHILDA AVENUE OVERCROSSING TO
0.3 KM NORTH OF MATHILDA AVENUE OVERCROSSI

IN SANTA CLARA AND ALAMEDA COUNTIES IN
MILPITAS AND FREMONT FROM 1.6 KM SOUTH TO
0.7 KM NORTH OF THE COUNTY LINE

IN THE CITY AND COUNTY OF  SAN FRANCISCO
FROM SOUTH VAN NESS AVENUE TO FELL STREET ON
THE  CENTRAL FREEWAY

IN ALAMEDA COUNTY IN OAKLAND ON  MANDELA
PARKWAY FROM 8TH STREET  TO 32ND STREET

Description and

IMPROVE DRAINAGE CAPACITY

CONSTRUCT MEDIAN BARRIER

PLANTING AND IRRIGATION

BRIDGE WIDENING AND RECONSTRUCTION

REMOVE STRUCTURE

ROADWAY IMPROVEMENTS AND PLANTING

Type Of Work
GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

AMLAND

BAY CITIES PAVING AND GRADING
INC.

PENHALL COMPANY

DE SILVA GATES CONSTRUCTION

Contractor

ALAMO, CA 94507

WATSONVILLE,CA 95077

SAN JOSE, CA 95132

CONCORD, CA 94524

SAN LEANDRO CA 94577

DUBLIN CA 94568

FERNANDO ABEL

ROMAN, BERTHA

SAIDIAN, JACOB

SULEIMAN, MOHAMAD

KHALIFE, WALID

SCHNEIDER, JOLIE

Resident
Engineer

 $1,482,297

 $2,126,777

 $410,512

 $25,123,586

 $4,405,734

 $2,914,933

Comp To  date

 $234,260

 $0

 $3,750

 $756,568

 $237,679

 $355,281

Work This Month

03/21/03

09/05/02

05/04/01

07/17/01

12/13/02

06/28/02

Awarded

04/03/03

09/20/02

05/21/01

07/26/01

12/27/02

07/12/02

Approved

03/30/04

07/28/03

06/27/05

01/29/04

10/07/03

08/03/07

33

100

49

81

82

19

%Time

35

100

72

81

88

28

% Work 

 

COMPLETED

 

 

 

 

Message

04-274204

04-275604

04-284904

04-285524

04-291404

04-292364

Contract Num

ACNH-Q101-(029)

ACST-Q101-(020)

  

ACNH-880 -(047)

ER-1525-(004)

ACIM-880 -(049)

  

PHG-Q101-(020)

  

I-880 -(047)

  

  

  

  

  

  

  

  

333 CAMILLE AVE

P.O.BOX 720

3168 KNIGHTS BRIDGE ROAD

P.O. BOX 6227

13750 CATALINA STREET

P.O.BOX 2909

 

 

 

 

(510)357-8810

 

(650)952-8934

(408)254-5840

(650)210-2018

(510)249-1560

(415)703-3322

(510)286-1399

925B LINDEN AVE

1007 KNOX AVENUE

465-B FAIRCHILD DRIVE,
SUITE 206

P.O. BOX 1306

1545 WILLOW AVE

SOUTH SAN FRANCISCO

SAN JOSE,CA 95122

MOUNTAIN VIEW, CA 94043

FREMONT, CA 94538-1306

OAKLAND CA 94607

SWPPP

SWPPP

 

SWPPP

 

SWPPP

SWPPP
 $4,193,468

 $2,217,148

 $570,262

 $30,988,749

 $4,963,400

 $10,703,116

BID + CCO'S

07/31/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 1909/03/03

04District

04-ALA-24-4.4/0

04-SCL-101-44.6/45

04-ALA-580-7.2/11.7

04-SON-116-34.7/35

04-SOL-80-2.2/0

04-MRN-101-/3.3

Location

HA23

HA25

HM1

HM1A

HM2

HM4

IN ALAMEDA COUNTY IN OAKLAND AT  BUENA VISTA
PLACE

IN SANTA CLARA COUNTY IN SUNNYVALE FROM 0.2
KM SOUTH OF FAIR OAKS AVENUE OVERCROSSING TO
0.4 KM NORTH OF FAIR OAKS AVENUE OVERCROS

IN ALAMEDA COUNTY IN AND NEAR LIVERMORE FROM
1.3 KM EAST OF GREEVILLE OVERHEAD TO 1.3 KM
EAST OF NORTH LIVERMORE UNDERCROSSING

IN SONOMA COUNTY NEAR SEBASTOPOL AND COTATI
FROM 0.9 KM EAST OF BLOOMFIELD ROAD TO 0.3
KM WEST OF FREDRICKS ROAD AND FROM 0.1 KM W

IN SOLANO COUNTY NEAR VELLEJO AT ROUTE 80
AND 780 SEPARATION

IN MARIN COUNTY IN AND NEAR SAUSALITO FROM
0.5 KM SOUTH OF SAUSALITO ROAD UNDERCROSSING
TO  1.0 KM NORTH OF RODEO AVENUE

Description and

SLIDE REPAIR

HIGHWAY PLANTING RESTORATION

RESURFACE PORTLAND CEMENT CONCRETE

REPLACE ASPHALT CONCRETE SURFACE

ESTABLISH EXISTING PLANTING

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work
W R FORDE ASSOCIATES

AMLAND

MAGNUM PACIFIC, INC.

ARGONAUT CONSTRUCTORS

COAST LANESCAPE MANAGEMENT

C & W CONSTRUCTION SPECIALTIES,
INC.

Contractor

RICHMOND CA 94801

SAN JOSE CA 95132

PLEASANT HILL, CA.  94523

SANTA ROSA

VALLEJO, CA 94590

VENTURA, CA 93003

ABDI ABDOLREZA

ORDOUBADI, SHAWN

DIKE, EDDIE

LEGALLEE, DALE W

HOLLIS, JOHN

DAVID WELLS

Resident
Engineer

 $209,503

 $359,270

 $476,071

 $142,177

 $91,280

 $260,623

Comp To  date

 $27,725

 $1,960

 $78,312

 $21,957

 $3,726

 $64,824

Work This Month

04/30/03

05/15/02

05/09/03

05/06/03

03/18/02

04/28/03

Awarded

05/08/03

05/28/02

05/20/03

05/16/03

04/09/02

05/05/03

Approved

09/19/03

03/05/06

08/20/03

08/20/03

04/28/05

08/23/03

76

0

100

100

44

99

%Time

54

0

100

76

53

95

% Work 

 

PLANT EST
SATIS

COMPLETED

 

 

 

Message

04-293604

04-299604

04-2R0304

04-2R2004

04-2R3504

04-2R7404

Contract Num

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

984 HENSLEY STREET

3168 KNIGHTS BRIDGE RD

1571 OAK PARK BLVD

236 CENTRAL AVE

102 UNION ST. P.O. BOX
1112ST

2419 PALMA DRIVE

(510)215-9338

(408)929-3949

 

 

 

 

(510)286-1161

(650)210-2006

(510)881-7425

(707)576-2404

(925)942-6014

 

1545 WILLOW AVE

21030 REDWOOD ROAD

202 4TH STREET

1910 OLYMPIC BLVD.
SUITE 160

756 W. FRANCISCO BLVD.

OAKLAND CA 94607

CASTRO VALLEY, CA. 94546

SANTA ROSA

WALNUT CREEK, CA 94596-
5023

SAN RAFAEL, CA 94901

SWPPP

 

SWPPP

SWPPP

 

SWPPP

SWPPP
 $387,287

 $440,040

 $458,590

 $185,837

 $173,000

 $280,997

BID + CCO'S

08/20/03

08/26/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 2009/03/03

04District

04-ALA-260-.8/1.9

04-ALA-260-.8/1.9

04-ALA-580-44.7/45.4

04-SF-101-1.5/2.2

04-SM-1-30.3/0

04-ALA-13-5.0/5.6

Location

HA21

HA21
HB4N

HA4S2

HA4S2

HB4N

HA25

IN ALAMEDA COUNTY IN ALAMEDA AND OAKLAND AT
WEBSTER STREET TUBE AND POSEY TUBE

IN ALAMEDA COUNTY IN ALAMEDA AND OAKLAND AT
WEBSTER STREET TUBE AND POSEY TUBE

IN ALAMEDA COUNTY IN OAKLAND AT THE ROUTE
580/980/24 SEPARATION

IN SAN FRANCISCO COUNTY IN SAN FRANCISCO AT
VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN HALF MOON BAY AT 0.2
KM NORTH OF FRENCHMANS CREEK ROAD

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4 KM
SOUTH TO 0.3 KM NORTH OF  REDWOOD ROAD
OVERCROSSING

Description and

RETROFIT WEBSTER AND POSEY TUBE

SEISMIC RETROFIT RADIO REBROADCAST

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL SIGNAL AND LIGHTING

HIGHWAY PLANTING RESTORATION

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

WEST COAST BRIDGE, INC.

BAUMAN LANDSCAPE, INC.

BAUMAN LANDSCAPE INC.

STEINY AND COMPANY INC.

AMLAND

Contractor

BENICIA, CA 94510

RICHMOND, CA 94801

RICHMOND CA 94801

VALLEJO CA. 94590

SAN JOSE CA, 95132

ABOLFAZLIAN, KAMRAN

GONZALEZ, ALFONSO

GONZALEZ, ALFONSO

ABELA FERNANDO

ELSHAER KHALED

BARTEL, DAVID

Resident
Engineer

 $17,323,400

 $32,059,758

 $890,593

 $787,306

 $284,311

 $327,577

Comp To  date

 $2,585,281

 $1,291,602

 $4,495

 $2,160

 $0

 $1,620

Work This Month

04/26/02

03/10/00

06/25/01

05/21/99

05/23/02

05/13/02

Awarded

05/10/02

03/17/00

07/09/01

06/02/99

06/11/02

05/28/02

Approved

10/25/04

12/31/03

05/26/05

02/06/04

03/26/03

04/05/05

51

91

52

0

100

0

%Time

56

89

89

0

100

0

% Work 

 

 

 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

Message

04-440144

04-4401U4

04-440404

04-440604

04-443204

04-443404

Contract Num

ACST-S260-(004)

ACST-S260-(002)

  

  

  

  

  

P-S260-(002)

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

115 BROOKSIDE DRIVE

115 BROOKSIDE DRIVE

P O BOX 3008

3168 KNIGHTS BRIDGE ROAD

(707)746-8028

 

 

(510)236-1212

 

 

(510)286-1319

(510)286-5081

(510)286-5081

(650)952-8934

(650)952-6213

(510)286-1321

1545 WILLOW STREET

1545 WILLOW STREET

1545 WILLOW STREET

9258 LINDEN AVE

925B LINDEN AVENUE

OAKLAND, CA. 94607

OAKLAND, CA. 94607

OAKLAND, CA 94601

SOUTH SAN FRANCISCO, CA
94080

SOUTH SAN FRANCISCO CA.
94080

SWPPP

 

 

SWPPP

 

 

SWPPP
 $31,213,007

 $38,003,379

 $994,525

 $795,381

 $275,224

 $427,888

BID + CCO'S

07/21/03

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 2109/03/03

04District

04-ALA-24-2.0/3

04-CC-4-/14.6

04-SOL-37-7.2/11

04-SCL-82-.5/3.3

04-SCL-9-/11.5

04-SCL-25-/2.5

Location

HA21

HA21

HA21

HB1

HA22

HB1

IN ALAMEDA COUNTY IN OAKLAND AT  VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN HERCULES AND
CONCORD AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE FROM 0.3
KM NORTH OF BLOSSOM HILL ROAD OVERCROSSING
TO 0.8 KM NORTH OF CAPITOL EXPRESSWAY OVERCR

IN SANTA CLARA COUNTY AT VARIOUS LOCATIONS

IN SAN BENITO AND SANTA CLARA COUNTIES NEAR
GILROY FROM 1.0 KM SOUTH OF PAJARO RIVER
BRIDGE TO  ROUTE 25 AND 101 SEPARATION

Description and

CLEAN AND TREAT BRIDGE DECKS

CLEAN AND TREAT BRIDGE DECKS

CLEAN AND TREAT BRIDGE DECKS

RECONSTRUCT METAL BEAM GUARD RAIL

UPGRADE DRAINAGE INLETS

WIDEN EXISTING HIGHWAY

Type Of Work
BAY LINE CONSTRUCTION

TRUESDELL CORPORATION OF
CALIFORNIA INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

M BUMGARNER, INC

RICH MCBEE  CIMARRON
CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

Contractor

OAKLAND CA 94608

PHOENIX AZ 85040

PHOENIX AZ 85040

LIVERMORE, CA.  94550

OAKDALE, CA 95361

REDWOOD CITY CA 94063

NGUYEN, TUYEN

CHALES KOOS

Resident
Engineer

 $0

 $0

 $0

 $104,766

 $267,664

 $0

Comp To  date

 $0

 $0

 $0

 $100,006

 $84,141

 $0

Work This Month

06/24/03

06/18/03

06/27/03

06/17/03

05/22/03

08/08/03

Awarded

07/07/03

07/01/03

07/11/03

06/25/03

06/03/03

08/21/03

Approved

08/25/03

09/19/03

0

0

0

90

69

0

%Time

0

0

0

43

63

0

% Work 

 

 

 

 

 

 

Message

04-443514

04-443524

04-443574

04-443804

04-445704

04-448504

Contract Num

  

  

  

ACST-S082-(014)

  

NH-    -(   )

  

  

  

PHG-S082-(014)

  

PHG-P025-(024)

  

  

  

  

  

  

1033 YERBA BUENA AVE

3529 E WOOD STREET

3529 EAST WOOD STREET

1175 GREENVILLE ROAD

460 N. YOSEMITE AVE. SUITE 4

330 BLOMQUIST STREET

(510)420-8992

(602)437-1711

(602)437-1711

 

 

(831)768-2700

 

 

 

(408)254-5848

(650)210-2019

 

1007 KNOX AVENUE

564-B FAIRCHILD
DR.SUITE 206

SAN JOSE CA. 95122

MOUNTAIN VIEW, CA 94043

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $400,161

 $281,310

 $395,213

 $237,420

 $440,249

 $4,673,590

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 2209/03/03

04District

04-SCL-87-8.0/9

04-SCL-87-6.1/9.1

04-SCL-87-6.3/7.1

04-SCL-87-7.1/7.8

04-SCL-87-6.5/8.9

04-SOL-113-.1/0

Location

HE14

HE14

HE14

HE14

HE14

HA21

IN SANTA CLARA COUNTY IN SAN JOSE FROM 0.5
KM NORTH OF ROUTE 880 TO 0.6 KM NORTH OF
AIRPORT PARKWAY

IN SANTA CLARA COUNTY IN SAN JOSE FROM WEST
JULIAN STREET TO 0.3 KM SOUTH OF WEST TAYLOR
STREET

IN SANTA CLARA COUNTY IN SAN JOSE FROM 0.5
KM SOUTH OF COLEMAN  AVENUE TO 0.2 KM NORTH
OF MISSION STREET

IN SANTA CLARA COUNTY IN SAN JOSE FROM
JULIAN STREET TO ROUTE 101

IN SANTA CLARA COUNTY IN SAN JOSE FROM
COLEMAN AVENUE TO 0.2 KM NORTH OF AIRPORT
PARKWAY

IN SOLANO COUNTY NEAR RIO VISTA AT THE
INTERSECTION OF ROUTE 12 AND 113

Description and

FREEWAY, STRUCTURES AND INTERCHANGE

FREEWAY WIDENING AND HOV LANE

WIDEN FREEWAY

WIDEN HIGHWAY

PLANTING AND IRRIGATION

REPLACE BRIDGE

Type Of Work
DESILVA GATES BENCO A JV

SHASTA CONSTRUCTION, INC.

GRANITE AND C C MYERS JOINT
VENTURE

GRANITE CONSTRUCTION CO.

WATKIN & BORTOLUSSI, INC.

VIKING CONSTRUCITON COMPANY

Contractor

DUBLIN CA. 94568

REDDING, CA 96049-1539

SAN JOSE, CA 95136

SAN JOSE, CA 95136

SAN RAFAEL, CA 94901-4886

RANCHO CORDOVA, CA 95741-
1508

MUENCH, JOHN

PANDYA, NILESH

MOGHADAM, SIAVOSH

BALLALO JR., RAY

PANDYA, NILESH

NORRIS, ANDREW

Resident
Engineer

 $13,960,777

 $6,662,307

 $31,420,045

 $10,224,899

 $629,096

 $1,283,145

Comp To  date

 $1,499,645

 $115,251

 $109,882

 $931,972

 $5,580

 $5,704

Work This Month

07/16/02

02/13/02

02/04/00

10/28/02

12/08/00

01/10/02

Awarded

07/24/02

02/27/02

02/28/00

11/05/02

12/27/00

01/24/02

Approved

01/31/05

10/29/03

08/22/03

04/30/04

01/30/06

09/20/03

26

88

100

33

0

100

%Time

61

85

98

47

0

93

% Work 

 

 

OVER RUN

 

PLANT EST
SATIS

OVER RUN

Message

04-4874C4

04-4874F4

04-4874Q4

04-4874R4

04-4874V4

04-4C0204

Contract Num

ACNH-S087-(021)

ACNH-S087-(020)

ACNH-S087-(014)

ACNH-S087-(023)

ACNH-S087-(017)

ACST-P113-(025)

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 2909

P.O.BOX 491539

120 GRANITE ROCK WAY

120 GRANITE ROCK WAY

77 LARKSPUR STREET

PO BOX 1508

 

 

 

 

 

 

(408)277-1351

(408)277-1363

(408)277-1405

(408)277-1353

(408)277-1363

(707)428-2012

650 IRENE ST

650 IRENE STREET

650 IRENE STREET

650 IRENE STREET

650 IRENE STREET

SAN JOSE CA. 95110

SAN JOSE, CA 95110

SAN JOSE, CA 95110

SAN JOSE, CA 95110

SAN JOSE, CA 95110

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP
 $22,943,996

 $8,048,961

 $31,573,628

 $21,558,835

 $811,840

 $1,349,113

BID + CCO'S

Accepted
Est CompFed Aid



Statement of Ongoing Contracts As of  08/20/03
State of California  Department of Transportation Page 2309/03/03

04District

04-VAR--/0

04-VAR--/0

Location

HA22

HA22

IN ALAMEDA AND CONTRA COSTA COUNTIES AT
VARIOUS LOCATIONS

IN MARIN, NAPA, SANTA CLARA,  SAN FRANCISCO,
SAN MATEO, SONOMA AND SOLANO COUNTIES AT
VARIOUS LOCATIONS

Description and

INSTALL VERTICAL CLEARANCE SIGNS

INSTALL VERTICAL CLEARANCE SIGNS

Type Of Work
SUPERIOR TRAFFIC SERVICES

FARWEST SAFETY INC

Contractor

COTTONWOOD, CA. 96022

LODI CA 95240

REZAI, ASGHAR

ALFONSO GONZALES

Resident
Engineer

 $49,612

 $153,165

Comp To  date

 $49,612

 $19,240

Work This Month

02/14/03

01/23/03

Awarded

03/12/03

02/03/03

Approved

10/29/03

09/04/03

41

78

%Time

36

86

% Work 

 

 

Message

04-4T0054

04-4T0064

Contract Num

  

  

  

  

  

  

2988 MAGESTIC OAK CIRCLE

226 N MAIN STREET

 

(209)339-8085

(925)942-6088

(510)286-5081

1545 WILLOW STREET
OAKLAND, CA 94607

SWPPP

SWPPP

SWPPP
 $138,806

 $177,700

BID + CCO'S

Totals (BID+CCO   TODATE    THIS MONTH):  $3,367,741,328.90  $1,644,809,793.47  $107,126,774.18

Accepted
Est CompFed Aid



State of California  Department of Transportation Page 109/03/03

Index

04-006034

04-006044

04-006054

04-006064

04-012024

04-0120C4

04-0120G4

04-0120Q4

04-013014

04-013054

04-013084

04-015114

04-015124

04-042234

04-0435C4

04-0435U4

04-0435V4

04-0438U4

04-045064

04-049054

04-0490A4

04-0A0104

04-0A0304

04-0A3004

04-0A6404

04-0C6204

04-0C9804

04-0S8704

Contract Num

04-CC-680-24.9/25.5

04-CC-680-24.6/25.1

04-CC-680-23.9/24.9

04-SOL-680-.3/1

04-SF-80-8.7/8.9

04-SF-80-8.2/8.2

04-SF-80-7.9/0

04-SF-80-8.0/8

04-CC-80-13.8/14.7

04-CC-80-12.7/13.8

04-SOL-680-1.5/0

04-SM-84-26.0/29.2

04-SM-84-27.7/28.2

04-SM-92-14.9/15.9

04-SF-80-4.9/5.9

04-SF-80-5.5/7.8

04-SF-80-4.9/5.9

04-CC-580-6.1/7.8

04-ALA-92-2.6/6.3

04-SM-92-15.3/15.5

04-SOL-80-/0

04-ALA-880-13.4/24.1

04-SOL-12-/2.7

04-ALA-580-31.4/43.3

04-SON-12-38.1/38.6

04-SOL-113-.1/18

04-SCL-35-14.1/17.1

04-ALA-13-8.7/9.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

4

4

5

5

5

5

Page



State of California  Department of Transportation Page 209/03/03

Index

04-0T0424

04-0T0504

04-0T1414

04-0T1444

04-0T14C4

04-120614

04-122914

04-124784

04-128204

04-128214

04-128234

04-1282A4

04-134764

04-134914

04-143534

04-146704

04-150594

04-150884

04-151764

04-160454

04-163624

04-173304

04-175904

04-176804

04-181614

04-181624

04-181634

04-181644

Contract Num

04-SON-37-6.0/0

04-SOL-80-.5/7.9

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-37-7.2/7.2

04-NAP-29-11.6/13.5

04-SCL-880-6.0/7.7

04-SCL-5736-/0

04-CC-680-13.7/14.9

04-CC-680-15.2/17.3

04-CC-680-16.3/19

04-CC-680-15.2/17.3

04-SCL-280-.4/.8

04-SCL-101-41.9/42.1

04-ALA-80-2.3/4

04-ALA-84-14.0/15

04-SF-1-5.0/5.9

04-NAP-12-/3.3

04-ALA-680-20.1/21.8

04-SON-101-50.0/54.2

04-MRN-101-.9/1.1

04-MRN-101-18.2/19.1

04-SM-82-15.8/20.8

04-ALA-680-20.1/21.9

04-ALA-80-3.5/4.3

04-ALA-80-5.7/6.8

04-ALA-80-7.1/8

04-ALA-80-7.6/0

Cnty Rt Pm

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

8

8

8

8

9

9

9

9

9

9

10

10

Page



State of California  Department of Transportation Page 309/03/03

Index

04-181734

04-181774

04-181794

04-181824

04-1818A4

04-1A1204

04-1A2204

04-1R0424

04-1R5204

04-1R9404

04-1S0304

04-1S0704

04-1S1524

04-1S2104

04-1S2504

04-1S2604

04-1S3704

04-1S6804

04-1S7104

04-1S7314

04-1S7914

04-1S8404

04-205704

04-219854

04-226124

04-228354

04-2285U4

04-234114

Contract Num

04-ALA-80-2.5/3.8

04-ALA-580-47.9/48

04-ALA-580-47.8/47.9

04-CC-80-1.6/2.1

04-CC-80-6.3/7.6

04-CC-680-25.0/25.4

04-ALA-580-31.3/35.7

04-ALA-13-4.7/9.6

04-SF-280-.5/6.4

04-ALA-61-18.7/19.8

04-MRN-1-4.3/11.4

04-SON-101-.8/1.1

04-SM-84-9.8/0

04-SON-101-54.9/54.9

04-SON-1-24.6/25.7

04-SON-1-37.4/43.8

04-SM-1-37.9/0

04-SM-35-28.8/30.8

04-CC-80-5.7/0

04-SCL-85-22.1/22.6

04-SM-84-11.4/0

04-SON-37-3.7/0

04-SCL-680-1.4/M7.1

04-SON-12-30.4/35.2

04-MRN-101-8.4/9.7

04-CC-242-/3.4

04-CC-680-15.6/24.3

04-ALA-880-8.1/9.3

Cnty Rt Pm

10

10

10

10

11

11

11

11

11

11

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

Page
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Index

04-2341A4

04-235724

04-235784

04-2357A4

04-237024

04-237104

04-237604

04-240704

04-243004

04-244604

04-251304

04-252074

04-253804

04-254804

04-259014

04-263604

04-271804

04-2724U4

04-274204

04-275604

04-284904

04-285524

04-291404

04-292364

04-293604

04-299604

04-2R0304

04-2R2004

Contract Num

04-ALA-880-8.1/9.3

04-SM-101-9.6/11.9

04-SM-101-11.9/13.5

04-SM-101-3.6/11.9

04-SOL-37-.2/0

04-SM-280-16.8/25

04-SCL-280-2.8/4.4

04-SCL-237-1.0/1.3

04-ALA-880-15.4/17.9

04-SCL-280-2.3/2.8

04-MRN-101-.1/.9

04-SON-101-2.9/0

04-NAP-121-5.0/5.7

04-ALA-80-2.5/3.8

04-SOL-80-10.3/11.2

04-CC-4-8.4/8.7

04-ALA-61-19.1/19.4

04-SON-101-14.7/19.7

04-SM-101-13.4/0

04-SCL-101-.4/4.2

04-SCL-101-45.5/45.9

04-SCL-880-9.9/10.5

04-SF-101-5.1/4.7

04-ALA-880-32.7/34

04-ALA-24-4.4/0

04-SCL-101-44.6/45

04-ALA-580-7.2/11.7

04-SON-116-34.7/35

Cnty Rt Pm

15

15

15

15

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19
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Index

04-2R3504

04-2R7404

04-440144

04-4401U4

04-440404

04-440604

04-443204

04-443404

04-443514

04-443524

04-443574

04-443804

04-445704

04-448504

04-4874C4

04-4874F4

04-4874Q4

04-4874R4

04-4874V4

04-4C0204

04-4T0054

04-4T0064

Contract Num

04-SOL-80-2.2/0

04-MRN-101-/3.3

04-ALA-260-.8/1.9

04-ALA-260-.8/1.9

04-ALA-580-44.7/45.4

04-SF-101-1.5/2.2

04-SM-1-30.3/0

04-ALA-13-5.0/5.6

04-ALA-24-2.0/3

04-CC-4-/14.6

04-SOL-37-7.2/11

04-SCL-82-.5/3.3

04-SCL-9-/11.5

04-SCL-25-/2.5

04-SCL-87-8.0/9

04-SCL-87-6.1/9.1

04-SCL-87-6.3/7.1

04-SCL-87-7.1/7.8

04-SCL-87-6.5/8.9

04-SOL-113-.1/0

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

Page



CAS 278 Ongoing Contracts
Recapitulation as of

State of California Department of Transportation Page 1

08/20/03

 $225,536,262,213Grand Total:  $139,350,338,918

 $15,579,861

04

District

 $225,536,262,213  $139,350,338,918

-ER-

-F-

-I-

-S-

Federal Aid 

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

Category

 $63,461,375

 $8,850,818,218

 $198,525,645,028

 $9,989,796,535

 $8,106,541,057

Bid + CCO's

 $71,457,723

 $7,190,636,911

 $114,293,356,948

 $10,825,927,118

 $6,968,960,219

 Work Comp

District Total:

04  $15,579,861

Total Completed:

District

Contracts Completed this Period

Bid + CCO's


	04

